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CERES Systems Engineering Committee
Members: Maria Mitchum, NASA

Sandy Nolan, SAIC
Jill Travers, DAAC

      Sue Sorlie, DAAC
                    Vertley Hopson, DAAC

Charter: Serve as a forum for resolving issues which affect more than one
              working group. Report to CERES Data Management Team

SSI&T Report by email from Jill Travers - Feb. 27, 1998

Date: Mon, 16 Mar 1998 14:27:00 -0500
From: travers@holiday.larc.nasa.gov (Jill Travers (LDAAC/CSC))
Subject: Notes from CERES/DAAC SSI&T meeting 2/27

Here are the new CERES PGE testing/SSI&T steps that were decided at the meeting held o
ruary 27 with some additional comments from Tammy Ayers for further clarification of detai
The SSI&T Procedures Document (SPD) will be updated accordingly.

Jill
==================================================================

1. Before delivery to CERES CM, the expected output for the PGE will be created on saman
This is to hopefully encounter less problems in comparison of files produced during testing
the expected output due to differences in samantha and thunder/lightning.

2.  CERES will provide the DAAC a Preliminary Delivery Memo so that the DAAC will know
when testing is expected to begin and what resources are required.  This will allow the DAA
make sure the appropriate resources are available.

3.  The DAAC will acknowledge the Preliminary Delivery Memo.

4.  The DAAC will send confirmation to CERES that resources are available and that is oka
proceed.

5. CERES CM will send the DAAC a preliminary test plan. The test plan will be made availa
to cerestst@larc.nasa.gov.

6. On the day of delivery, CERES CM will take the tar package and push to the DAAC deliver
done in the past.

7. CERES CM will untar the delivery files area and verify the contents of the tar files. This ste
done to make sure the tar files delivered to samantha contain the expected files listed by th
system.
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8.  CERES CM will notify the DAAC at cerestst@larc.nasa.gov that the files have been unta
and that the expected output files are available for review. This is to notify the DAAC that ste
can occur.

9. CERES CM will begin SSI&T by testing at the command line in accordance with the test p

10. In parallel to testing being done by CERES CM, the DAAC will begin reviewing expected
results, processing requirements, and documentation. This step will familiarize the DAAC s
with the PGE and enable the DAAC to ask questions or express concerns with the PGE durin
testing phase.

11. CERES CM will test until the PGE works.

    11a.  If problems occur, Subsystem will get with CERES CM to resolve the problem.

    11b.  CERES CM will give DAAC status of problems, successes and changes via e-mail
            cerestst@larc.nasa.gov.

12. When step 11 is accomplished for a PGE, the DAAC SSI&T personnel will perform CODI
testing using method of resolving problems described in 11a.  The DAAC staff should notify
CERES CM team of any problems, successes, changes via e-mail to cerescm@larc.nasa.

13. DAAC personnel will perform operational testing. This is the time that scripts and proced
are developed and tested.

14. Before promotion to production occurs, outstanding issues need to be identified and app
by all before promotion occurs.

15. Promote to Production.  Track all files and identify files that need to be moved to produ
(specific files) as well as files needed to be placed under CM at the DAAC and the SCF.  N
This will result in tar files for CM and tar files to move to production.  This information need
be forwarded to all parties involved: DAAC, CERES CM, Subsystem.  These files will be pla
under CM on both sides.  Revised CERES documents will be forwarded to all groups when
able.

16. The production package will be promoted (untarred in the production area) by DAAC C
personnel.


